

**Timeline for the production of the integrated report
on the implementation of the Bologna Process
2012-2015**

2013		<i>Eurostudent data collection</i>
21 January	WG Implementation: Approve draft outline of the integrated report and timeline to be presented to the BFUG in Dublin on 14-15 March 2010.	
14-15 March	BFUG: approval of main orientation of the integrated report & the timeline for preparing it	
<i>March – August</i>	<i>Definition of indicators and development of questionnaire by Eurydice, Eurostat and Eurostudent</i>	
13 June in Riga	WG Implementation: discussion of format of the integrated report and of draft questionnaire	
October ??	BFUG: approval of the plans for preparing the 2015 Report	
<i>September-December</i>	<i>Pre-test of questionnaire by Eurydice</i>	
15 November in Luxembourg	WG Implementation: finalisation of questionnaire prepared by Eurydice; discussion and preliminary approval of selection of indicators	
2014		<i>Ongoing Eurostat data collection</i>
<i>January – April</i>	<i>Data collection by Eurydice through the questionnaire which will be filled by BFUG representatives in consultation with national stakeholders</i> <i>Data collection by Eurostat of statistical information from countries of the EHEA not participating in the regular data collections</i>	
<i>May- November</i>	<i>Analysis of material, drafting of integrated report, integrating data from Eurostat, Eurostudent and Eurydice and consultation with the relevant working groups</i>	
2 July in Riga	WG Implementation: first discussion of the structure of the implementation report, draft chapters.	
?? October	BFUG meeting - presentation of the results/ drafts.	
<ul style="list-style-type: none">5 November in Luxembourg	WG Implementation: Second discussion on the draft report, finalization of the scorecard indicators and discussion of issues for inclusion of recommendations and conclusions.	
<i>End of year</i>	<i>Draft integrated report and conclusions to be sent to BFUG</i>	
2015		
January	BFUG: discussion of draft integrated report and of the conclusions prepared by the WG Implementation in	

	October	
January-February in Riga <i>(if necessary)</i>	WG meeting : last amendments to final report	
March	<i>Print-ready electronic version of the integrated report provided to BFUG</i>	
May 2015	Presentation of final integrated report to the ministerial conference	