

**Timeline for the production of the integrated report
on the implementation of the Bologna Process**

2010		<i>Eurostudent data collection</i>	
21 January	WG Reporting: Approve draft outline of the integrated report and timeline to be presented to the BFUG in Madrid on 18-19 February 2010.		
18-19 February	BFUG: approval of main orientation of the integrated report & the timeline for preparing it		
<i>February – August</i>	<i>Definition of indicators and development of questionnaire by Eurydice, Eurostat and Eurostudent</i>		
16 June	WG Reporting: discussion and preliminary approval of indicators and structure of the integrated report		
24-25 August	BFUG: approval of indicators, structure of the integrated report and comments to questionnaire		
<i>September-December</i>	<i>Pre-test of questionnaire by Eurydice</i>		
November (exact date tbc)	WG Reporting: finalisation of questionnaire prepared by Eurydice		
2011			<i>Ongoing Eurostat data collection</i>
<i>January – April</i>	<i>Data collection by Eurydice through the questionnaire which will be filled by BFUG representatives in consultation with national stakeholders.</i> <i>Data collection by Eurostat of statistical information from countries of the EHEA not participating in the regular data collections</i>		
<i>May- November</i>	<i>Analysis of material, drafting of integrated report, integrating data from Eurostat, Eurostudent and Eurydice</i>		
October (exact date tbc)	WG Reporting: Discussion of the draft integrated report and development of conclusions		
<i>End of year</i>	<i>Draft integrated report and conclusions to be sent to BFUG</i>		
2012			
January (exact date tbc)	BFUG: discussion of draft integrated report and of the conclusions prepared by the WG Reporting in October		
<i>March</i>	<i>Print-ready electronic version of the integrated report provided to BFUG</i>		
26-27 April	Presentation of final integrated report to the ministerial conference		