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Roadmap for Drafting the Bucharest Ministerial Communiqué 

	No.
	Bucharest Communiqué Drafting Phase 
	When?
	Who?

	1. 
	Adoption of the roadmap for drafting the Bucharest Ministerial Communiqué
	Yerevan BFUG Board meeting

7 September 2011
	BFUG Board 

	2. 
	Circulating to the BFUG members a draft document outlining the main issues and thematic areas to be included in the Bucharest Communiqué
	1 October 2011
	BFUG Secretariat, under the coordination of the Polish and Armenian BFUG Chairs and the Romanian Vice-Chair

	3. 
	Discussing the main issues and thematic areas to be included in the Bucharest Communiqué according to the recommendations contained within the reports of the BFUG WGs/ Networks
	Cracow BFUG meeting

13-14 October 2011
	BFUG 

	4. 
	Draft 0 of the Bucharest Communiqué
	Copenhagen BFUG Board meeting

30 November 2011
	BFUG Secretariat, under the coordination of the Polish and Armenian / Danish and Azerbaijani BFUG Chairs and Romanian Vice-Chair

	5. 
	Redrafting the communiqué according to the comments of the BFUG Board 
	30 November -  18 December 2011
	BFUG Secretariat, under the coordination of the Polish and Armenian / Danish and Azerbaijani BFUG Chairs and Romanian Vice-Chair

	6. 
	Circulating Draft 1 of the communiqué to the BFUG members for their feedback (with a deadline: Wednesday, 4 January 2012)
	19 December 2011
	BFUG Secretariat

	7. 
	Redrafting the communiqué according to the BFUG members’ comments 
	4-10 January 2012
	BFUG Secretariat, under the coordination of the Danish and Azerbaijani BFUG Chairs and Romanian Vice-Chair

	8. 
	Discussing draft 2 of the Bucharest Communiqué
	Copenhagen BFUG meeting (I)

18-19 January 2012
	BFUG

	9. 
	Integrating feedback received during the Copenhagen BFUG meeting and possibly the results of the Reporting on the Bologna Process implementation exercise
	20 January 2012 – 31 January 2012
	BFUG Secretariat

	10. 
	Circulation to the BFUG of draft 3 of the Bucharest Communiqué
	1 February 2012
	BFUG Secretariat

	11. 
	Discussing draft 3 of the Bucharest Communiqué
	BFUG Board in Azerbaijan (February 2012 – date tbc)
	BFUG Board

	12. 
	Integrating feedback received during the Azerbaijan BFUG Board meeting
	End of February 2012
	BFUG Secretariat, under the coordination of the Danish and Azerbaijani BFUG Chairs and Romanian Vice-Chair

	13. 
	Circulation of draft 4 of the Bucharest Communiqué to the BFUG
	1 March 2012
	BFUG Secretariat

	14. 
	Receiving final comments from BFUG members
	8 March 2012
	BFUG Secretariat

	15. 
	Integrating the feedback received from BFUG members
	8-11 March 2012
	BFUG Secretariat, under the coordination of the Danish and Azerbaijani BFUG Chairs and Romanian Vice-Chair

	16. 
	Circulating draft 5 of the Bucharest Communiqué to the BFUG members
	12 March 2012
	BFUG Secretariat

	17. 
	Discussing draft 5 of the Bucharest Communiqué and the adoption by the BFUG of the FINAL VERSION to be submitted to EHEA Ministers for adoption on April 26-27
	Copenhagen BFUG meeting (II)

21-22 March 2012
	BFUG

	18. 
	Circulation of the BFUG endorsed draft of the Bucharest Ministerial Communiqué 
	25 March 2012
	Bologna Secretariat

	19. 
	Ministerial adoption of the Bucharest Communiqué
	Bucharest Ministerial Conference

26-27 April 2012
	EHEA ministers
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